Tennessee Department of Commerce and Insurance

Tuesday, December 23, 2008 1:33 PM
TBI Consolidated Facility
500/001-01-2006 $185,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout
Security System Replacement $148,000.00 EduTech, Inc. Bryant, J. Construction Closed Out 10/17/08: Year End Warranty inspection
1 Project $185,000.00 ( Total Budgeted Cost of Projects )
TBI Crime Lab
500/003-01-2005 $15,050,000.00 JV Lewis Group/Smith Seckman Reid DePalma, N. New Construction
New Laboratory $11,500,000.00 Rouse Construction Company Edwards, T. Active Construction 12/18/08: Test and Balance report complete. Staff is
currently moving into the facility
11/13/08: Letter to Lewis Group advising that
Substantial Completion cannot be established at this
time.
11/03/08: Move in is scheduled for 12/15/08
4/17/08: Required Substantial Completion is
12/20/2008, July $750K added, NOI working on
furniture plan/budget
1/30/08: Security vendor adding requirement
1 Project $15,050,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

2 Projects Valued at $15,235,000.00

( Total Budgeted Cost of Projects )
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